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Task Locality
%
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Hours

Hours
this period

Comments

Phase II
(4)T/Cs Correspondence w/PSAP Blacksburg 0.5 Re: Submitting for FY06 funding
(10)Correspondence w/Bruce Blacksburg 0.25 Re: Call Routing issues
(10)Review PSAP Checklist Blacksburg 0.5 For final tasking
(10)Correspondence w/Martha Christiansburg 0.25 Re: Triton Phase II Testing
(10)Review PSAP Checklist Christiansburg 0.5 For final tasking
(10)Correspondence w/Katrina - Next. Part. Montgomery 0.5 Re: Tower # VA127P
(10)Review PSAP Checklist Montgomery 0.5 For final tasking
(10)T/C Correspondence w/Mark Pulaski 0.5 Re: Installation timelines
(10)Review PSAP Checklist Pulaski 0.5 For final tasking
(10)T/Cs Correspondence w/Gail Radford 1 Re: Telephone/Mapping Issue
(10)Review PSAP Checklist Radford 1 For final tasking
(10)Update Quick Reference Report Region 2.25 With most current updates/changes
(10)Update Phase II testing schedule Region 0.5 With most current updates/changes
(10)Update Deployment Tracker Region 0.25 With most current updates/changes
(10)Update Service Request Tracker Region 0.25 With most current updates/changes
(10)T/Cs Correspondence w/Bob Layman/PSAPs Region 2 Coordinate Phase II testing
(10)Review PSAP Checklist Region 1.5 For final tasking
(10)Follow up of Phase II testing Region 0.5 Triton
(10)Coordinate documentation Region 1.25 Re: PSAP Phase II issues/Prep for 05
(10)Correspondence w/Stakeholders Region 2.25 Re: Project Mgmt. E/M
(10)Draft Correspondence to PSAPs Region 1 Remaining issues to be resolved
(10)Correspondence w/WSPs Region 0.25 Re: New contact info
(10)Review Mapping Issues Region 1 Plan for completion
(10)Correspondence w/Ned Awad Region 0.25 Regional PSAPs
(11)Monthly Newsletter Region 5.5 Create/Format/Mail
(11)Attend Wireless Board Meeting Region 1.5
(12)Daily and Monthly Activity reports Region 9 Enter information/calculate hours/review
(12)End of Year Summary Reports Region 3.25 For PSAP Coordinator/Training Rep.
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0 38.5
Per Steve Marzolf
Phase II Approved Hours for Pulaski County
(SM1)Request extension
T/C w/Mark Surber re: extension w/InterAct until 3/05 0.5
(SM3)Coordinate and Schedule of testing with all WSPs
F/U w/Mark re: Mapping installtions timelines for the release of Phase II service request letters 1.75
Coordination of F/U on remaining installation; set up conference calls 1.25
Draft and mail Phase II service request letters 1.25

4.75

0 43.25

0 0
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